
AGENDAWITH ANALYSIS 

NOTICE OF MEETING 
STATE PUBLIC WORKS BOARD 

Friday, March 13, 2009 

The STATE PUBLIC WORKS BOARD will meet on 
Friday, March 13, 2009, at 10:00 a.m. in Room 113, 

State Capitol, Sacramento, California. 
In accordance with provisions of Section 11125 of the 
Government Code, a copy of the Agenda is attached. 

Greg Rogers 
Administrative Secretary 

Attachment
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STATE PUBLIC WORKS BOARD 
Friday 

March 13, 2009 
10:00 a.m. 
Room 113 
State Capitol 

Sacramento, California 

I.  Roll Call 

Michael C. Genest, Director, Department of Finance 
Will Bush, Director, Department of General Services 
Will Kempton, Director, Department of Transportation 
John Chiang, State Controller 
Bill Lockyer, State Treasurer 

* * * * * 

Patrick W. Henning, Director, Employment Development Department 
(Advisory Member) 

* * * * * 

Assembly Member, Legislative Advisor 
Assembly Member, Legislative Advisor 
Assembly Member, Legislative Advisor 
Senator, Darrell Steinberg, Legislative Advisor 
Senator, Denise Ducheny, Legislative Advisor 
Senator, Legislative Advisor 

II.  Approval of minutes from the February 13, 2009 meeting 

III.  Bond Items  Page  3 
IV.  Consent Items  Page  4 
V.  Action Items  Page  23 
VI.  Other Business  Page  26 
VII.  Reportables  Page  26
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BOND ITEM 

NONE
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CONSENT ITEMS 

CONSENT ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS (AOC) 
SUNNYVALE COURTHOUSE, SANTA CLARA COUNTY 
DGS Parcel No. 10552       AOC Facility Number 43F1 

Authority:  Trial Court Facilities Act of 2002, Chapter 1082, Statutes of 2002, commencing 
with Section 70301 of the Government Code, as amended. 

Consider the acceptance of real property through a transfer of title 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—1 
Administrative Office of the Courts 

Sunnyvale Courthouse 
AOC Facility Number 43F1 

Action Requested 
If approved, the requested action would authorize the acceptance of real property 
through a transfer of title. 

Scope 
This project is within scope.  The County of Santa Clara (County) is transferring fee title in 
and to the court facility commonly know as the Sunnyvale Courthouse, located at 605 West 
El Camino Real, Sunnyvale, California (Court Facility), to the State of California (State) on 
behalf of the Judicial Council of California (Council), Administrative Office of the Courts (AOC), 
pursuant to that certain Transfer Agreement Between the Council, AOC and the County for the 
Transfer of Responsibility and Title for Court Facility, dated September 23, 2008 (Transfer 
Agreement).  The Court Facility consists of approximately 1.7 acres of real property improved 
with a threestory building, parking lot, and associated landscaping.  Following the transfer of 
title, the AOC shall be responsible for the funding and operation of the Court Facility.
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Funding and Costs verification 
This project is within cost.  The County shall not be entitled to compensation for any equity 
value in the square footage occupied by the Superior Court in the Court Facility pursuant to SB 
1732 (Escutia), Chapter 1082, Statutes of 2002, Section 1(d)(6).  After transfer of title, the 
County will continue to occupy the “County exclusive space” that it has been occupying and is 
not entitled to any compensation. 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 4, 2008, and the 
35day statute of limitations period expired on December 9, 2008, with no adverse comments. 

Project Schedule 
The anticipated date of close of escrow is March 5, 2009. 

Condition of Property 
Staff from the AOC’s Office of Court Construction and Management conducted a site visit of the 
Court Facility on November 19, 2007, to assess the general condition of the property.  The site 
visit entailed a tour of the facility and surrounding property including a review of the real property 
for apparent conditions that could adversely impact the habitability or safety of the property; 
identification of furnishings, fixtures, and equipment that the County will transfer and convey to 
the State along with the real property; and to identify any tenancies, encroachments, apparent 
easements, or other rights to occupy or use the property that might be vested in parties other 
than the County or the Court.  The Office of Court Construction and Management concluded 
that the Court Facility did not contain any apparent hazards to the health and safety of the 
occupants or property. 

Phase I 
A Phase I report was completed on December 20, 2007, by Earth Tech, in accordance with the 
American Society for Testing and Materials Standard Practice for Environmental Site 
Assessments: Phase I.  The Phase I includes an evaluation of significant environmental, health, 
and safety conditions impacting the interior and exterior of the Court Facility.  In preparing the 
Phase I, a visual inspection of the Court Facility was performed to detect any apparent 
hazardous conditions in, on, or about the Court Facility, and the historical uses of the real 
property were reviewed.  The Phase I found no recognized environmental conditions with 
respect to the subject site; however it did note the existence of three items of concern (IOCs). 
The IOCs identified include the possible existence of (1 & 2) leadbased paints and asbestos 
containing materials due to the age of the facility; and (3) because the subject site was 
historically used as an orchard, the potential that residual pesticides may be present.  The 
Phase I recommended the implementation of an Asbestos Management Plan and additional 
investigation and sampling to determine if lead based paints or pesticides are present at the 
site. 

Seismic Safety Assessment of the Improvements 
LW/Degenkolb Engineers, performed a Tier I seismic safety assessment of the building located 
in the Court Facility in June 2003, and inspected and evaluated the Court Facility for seismic 
safety in accordance with the method and criteria developed by the Department of General 
Services’ Real Estate Services Division.  This seismic evaluation of the Court Facility was then 
peerreviewed by other qualified engineers.  The building was determined to have a seismic 
safety rating of Level IV, as defined in the Risk Acceptability Table of the State Building Seismic 
Program, developed by the Division of State Architect, April 1994, which is an acceptable 
seismic safety rating for the transfer of the title to the Court Facility to the State under 
Government Code Section 70327.
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Other: 
• The AOC is not aware of any lawsuits pending concerning the property. 

• The Transfer Agreement requires that delivery of title to the property will be free and clear 
of any mortgages or liens. 

• The County Board of Supervisors approved the Transfer Agreement to transfer title and 
responsibility of the Court Facility to the State at its meeting on September 23, 2008. 

• The AOC will grant the County the right of ingress, egress, and access to all parts of the 
Court Facility where any component or subcomponent of the County’s telecommunications 
or information technology equipment is located for the County’s continued use, operation, 
and maintenance. 

• In accordance with SB1732, there is adequate parking for the Court Facility. 

• There are no historic issues associated with the Court Facility. 

• The County has agreed to indemnify the AOC against any known conditions that existed 
in, on, or under the real property during the period of their ownership. 

• The phase I report indicates that it is likely that there are potential concerns for leadbased 
paint and asbestos containing materials in the building.  Prior to any structural changes or 
renovations, appropriate local, state, and federal rules/regulations will be followed with 
respect to the handling and disposal of these materials. 

• With respect to the use of pesticides on land prior to 1963 (year of building’s construction), 
the only risk exposure would be to workers working with dirt for a prolonged period of time. 
As standard practice, prior to any AOC construction or earth work project, dirt control 
measures are in place as required by law to avoid potential exposure to any harmful IOC’s 
found on the site. 

Staff Recommendation:  Authorize the acceptance of real property through a transfer 
of title.
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CONSENT ITEMS 

CONSENT ITEM—2 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
SONORA FOREST FIRE STATION — RELOCATE FACILITY 
TUOLUMNE COUNTY 

Authority:  Chapter 324, Statutes of 1998, Item 35403010001 (26) 
Chapter 50, Statutes of 1999, Item 35403010001 (33) 
Chapter 379, Statutes of 2002, Item 35403010660 (14) 
Chapter 208, Statutes of 2004, Item 35403010660 (4.5) 

Consider approval of an augmentation  $201,000 

(5.7 percent total project) 
(18.6 percent cumulative) 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—2 
Department of General Services 

Department of Forestry and Fire Protection 
Sonora Forest Fire Station – Relocate Facility 

Tuolumne County 

Action Requested 
If approved, the requested action would approve an augmentation for this project. 

Scope Description 
The project is within scope.  The approved project authorizes the acquisition of a sixacre site 
and constructs a standard Calfire twoengine forest fire station.  The station consists of the 
following: a 2,940 square foot (sf) barracks/messhall building (12 beds), a 1,990 sf apparatus 
building (1office, 3bays), a 1,000 sf wash rack, a 400 sf flammable storage building, a 1,900 sf 
division administration office, site work, utilities, paving, and all appurtenances.  The 
construction of this facility is now complete.
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Funding and Cost Verification 
This project is not within cost.  A total of $3,525,000 has been appropriated for preliminary 
plans, working drawings, and construction for this project.  However, Calfire is requesting an 
augmentation of $201,000 (5.7 percent total project) to pay change orders and related costs for 
the project.  This augmentation, combined with previous augmentations of $455,135, will result 
in a cumulative augmentation of $656,135 (18.6 percent total project).  The augmentation 
consists of construction change orders associated with the fire alarm, telecommunications, a 
fuel tank retrofit, Tuolumne County road permits, and PG&E fees.  In addition, $65,000 will be 
used to pay designer fees and project management costs.  Bonds for this project have been 
sold and sufficient funds are available to pay these costs. 

This augmentation has been requested to fund project costs that have been incurred by the 
construction contractor, including changes to the telecommunication system, fire alarm system, 
and other minor related work, needed to complete the project, as well as county utility and 
PG&E fees.  The contractor alleges that the previous project director, who is no longer 
employed with the state, verbally approved these changes.  Although DGS has been unable to 
locate any written record of these approvals, DGS cannot be certain to what extent verbal 
direction was provided.  Regardless, the contract specifically requires all contract changes to be 
approved in writing. 

Although DGS recognizes that this request did not follow the state’s process, DGS notes that 
the change performed by the contractor were necessary for the completion of the project and 
would have been routinely authorized if funding were available.  Thus, DGS believes that the 
contractor should be reimbursed by the state for these costs.  In addition, not paying these costs 
could negatively affect other contractors’ willingness to do business with the state. 

On February 18, 2009, Finance notified the chairs of the Joint Legislative Budget, the Senate 
Appropriations, and the Assembly Appropriations Committees of its intent to recommend that 
the Board approve this augmentation no sooner than 20 days from that date. 

$4,181,000  total estimated project costs 

$3,980,000  total authorized project costs: $3,525,000 appropriations and $455,000 previous 
augmentations 

$3,980,000  project costs previously allocated: $322,000 acquisition, $87,000 preliminary 
plans, $207,000 working drawings, and $3,364,000 construction ( $2,777,000 
contract, $139,000 contingency, and $448,000 A&E services) 

$   201,000  project costs to be allocated:  construction ($142,000 contract, and $69,000 A&E 
services) 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on August 4, 2000, and the 
30day waiting period expired with no adverse comments. 

Real Estate Due Diligence 
The Department of General Services prepared a Summary of Conditions Memo on 
April 30, 2003, for this project and no significant issues were identified. 

Project Schedule: 
Approve preliminary plans  June 2002 
Complete working drawings  October 2002 
Complete construction  July 2008 

Staff Recommendation:  Approve augmentation.
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CONSENT ITEMS 

CONSENT ITEM—3 
DEPARTMENT OF PARKS AND RECREATION (3790) 
PRAIRIE CITY STATE VEHICULAR RECREATION AREA 
FOUR WHEEL DRIVE FACILITIES IMPROVEMENTS 
SACRAMENTO COUNTY 

Authority:  Chapters 268 and 269, Statutes of 2008, Item 37903010263 (1) 

Consider approval of preliminary plans 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—3 
Department of Parks and Recreation 

Prairie City State Vehicular Recreation Area, Sacramento County 
Four Wheel Drive Facilities Improvements 

Action requested 
If approved, the requested action would approve preliminary plans. 

Scope Description 
This project is within scope.  This project will provide for improvements to the existing Four 
Wheel Drive (4x4) area at Prairie City SVRA that includes (4) picnic sites each with a CXTtype 
vault toilet or flush toilet, a shade ramada for group gatherings, irrigated turf and trees, graveled 
staging and parking areas and roads to provide all weather access, mass tree plantings for 
shade and buffer of adjacent private lands, water distribution system, fences, and signage.
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Funding and Cost Verification 
This project is within cost.  Chapters 268 and 269, Budget Act of 2008, Item 37903010263 
has appropriated $150,000 for preliminary plans and working drawings for the Prairie City 
SVRA four wheel drive facilities improvements project.  The Department of Parks and 
Recreation (Parks) has indicated that a number of issues specific to the construction phase 
could increase that phase’s total cost by approximately $155,000, or 6.9 percent of the total 
project cost.  Given the uncertainties surrounding the construction market, it would be 
premature to recognize this deficit.  Furthermore, Parks is being directed to keep the project 
within cost, and no anticipated deficit will be recognized at this time. 

$2,229,000  previously estimated project cost 

$2,229,000  total estimated project costs 

$     50,000  project costs previously allocated: preliminary plans 

$2,179,000  project costs to be allocated:  $100,000 working drawings, $2,079,000 
construction ($1,405,000 contract, $70,000 contingency, $55,000 A&E costs, 
$39,000 agency retained items), and $510,000 equipment 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on June 13, 2008, and the 
waiting period expired on July 14, 2008, with no adverse comments. 

Real Estate Due Diligence 

Project Schedule: 
Approve preliminary plans  March 2009 
Complete working drawings  October 2009 
Complete construction  September 2010 

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT ITEM—4 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
MULE CREEK STATE PRISON 
WASTEWATER TREATMENT PLANT IMPROVEMENTS 
IONE, AMADOR COUNTY 

Authority:  Chapters 171 and 172, Statutes of 2007, Item 52253010001(14) 
Chapters 268 and 269, Statutes of 2008, Item 52253010001(14) 

Consider: 

a.  approval of preliminary plans 

b.  approval of an augmentation  $84,000 

(9.0 percent of total project) 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—4 
Department of Corrections and Rehabilitation 

Mule Creek State Prison, Wastewater Treatment Plant Improvements 
Ione, Amador County 

Action Requested 
If approved, the requested action would approve preliminary plans and an augmentation. 

Scope Description 
This project is within scope.  The authorized scope of this project includes modifying the 
existing mixed liquor splitter box to accommodate an additional secondary clarifier and 
construction of an additional secondary clarifier, a new chlorine contact basin, a disinfected 
secondary effluent pump station, electrical improvements, and a staff services building.  These 
improvements will help enable Mule Creek State Prison to comply with its wastewater discharge 
permit requirements, provide more efficient and effective wastewater treatment plant operations, 
and add the capability of taking a secondary clarifier offline to perform preventive maintenance.
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Funding and Cost Verification 
This project is not within cost.  The Statutes of 2007 and 2008, respectively, provide 
$932,000 for ($390,000) preliminary plans and ($542,000) working drawings for this project. 
The initial estimate for preliminary plans funding underestimated the number of hours necessary 
to complete preliminary plans for this project.  Consequently, in order to remain within the 
preliminary plans appropriation some of the drawings typically completed during preliminary 
plans have not yet been completed and this work is being shifted into the working drawings 
phase.  CDCR estimates that it will cost an additional $84,000 to complete these drawings and 
requests an augmentation to the working drawings phase of this project to complete this work. 

$  932,000  total authorized project cost 

$7,165,000  total estimated project cost 

$  932,000  project costs previously allocated:  $390,000 preliminary plans, and $542,000 
working drawings 

$5,620,000  project costs to be allocated:  construction ($4,112,000 contract, $288,000 
contingency, $537,000 A&E, $544,000 other project costs, and $139,000 
agency retained items) 

$  84,000  requested augmentation:  working drawings 

$   529,000  anticipated deficit:  construction ($477,000 contract, $33,000 contingency, 
$3,000 A&E, $24,000 other project costs, and $2,000 agency retained items) 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on August 15, 2008, and the 
statute of limitations expired on September 19, 2008, without adverse comment. 

Real Estate Due Diligence 
The Department of General Services completed a Summery of Conditions Letter for this project 
on February 18, 2009, and it is noted that no significant issues were identified. 

Project Schedule: 
Approve preliminary plans  March 2009 
Complete working drawings  August 2009 
Complete construction  March 2011 

Staff Recommendation:  Approve preliminary plans and an augmentation.
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CONSENT ITEMS 

CONSENT ITEM—5 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
SALINAS VALLEY STATE PRISON 
INTERMEDIATE CARE FACILITY TREATMENT SPACE 
SOLEDAD, MONTEREY COUNTY 

Authority:  Chapters 268 and 269, Statutes of 2008, Item 52253010001(18) 

Consider: 

a.  recognition of project termination 

b.  approval of a reversion  $392,000 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—5 
Department of Corrections and Rehabilitation 

Salinas Valley State Prison, Intermediate Care Facility Treatment Space 
Soledad, Monterey County 

Action Requested 
If approved, the requested action would recognize project termination and approve a 
reversion. 

Scope Description 
This project is not within scope.  The approved scope includes converting unused dining 
room space between housing units D5 and D6 into six group therapy rooms.  The Department 
of Corrections and Rehabilitation (CDCR) converted housing Units D5 and D6 into temporary 
Intermediate Care Facility (ICF) housing as directed by order of the Coleman Court.  This 
project was initiated to provide the treatment space necessary to support the ICF population 
currently housed in units D5 and D6.  However, this treatment space is only needed temporarily, 
until permanent ICF housing and treatment space is established elsewhere in the CDCR prison 
system.  It has been determined this temporary space need can be met by leasing modular 
buildings.
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In addition to being a more appropriate solution for a temporary need, leasing modular buildings 
will be a quicker and less expensive project delivery method.  The funding necessary to initiate 
this modular buildings project will be redirected from within CDCR’s existing resources.  In 
addition, this project will have a future impact on CDCR’s support budget for an annual lease 
cost of approximately $487,000 per year for a three year period.  It is anticipated this additional 
lease cost will begin being incurred in 201011.  Any additional funding necessary to support 
these future lease costs may be requested in future budgets as determined appropriate. 

On January 26, 2009, Finance notified the chairs of the Joint Legislative Budget, the Senate 
Appropriations, and Assembly Appropriations Committees of its intent to recommend 
recognizing this scope change to the Board no sooner than 20 days from that date. 

Funding and Cost Verification 
This project is within cost.  The Statutes of 2008 appropriated $399,000 General Fund for 
preliminary plans and working drawings for this project.  The estimated future construction costs 
would be $1,302,000.  CDCR has expended $6,590 to date and requests reversion of the 
remaining balance of $392,410 as a result of project termination. 

$399,000  total authorized project cost 

$  7,000  total estimated project cost 

$399,000  project costs previously allocated:  $222,000 preliminary plans and $177,000 
working drawings 

$392,000  funds to be reverted 

CEQA 
It was determined this project should be terminated prior to any CEQA documentation being 
completed. 

Real Estate Due Diligence 
It was determined this project should be terminated prior to any real estate due diligence 
documentation being completed. 

Project Schedule 
It was determined this project should be terminated prior to the completion of preliminary plans. 
No additional work will be completed on this project. 

Staff Recommendation:  Recognize project termination and reversion.
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CONSENT ITEMS 

CONSENT ITEM—6 
UNIVERSITY OF CALIFORNIA (6440) 
BERKELEY CAMPUS 
BIOMEDICAL AND HEALTH SCIENCES BUILDING STEP 2 
ALAMEDA COUNTY 

Authority:  Chapters 268 and 269, Statutes of 2008, Item 64403010660 (1) 

Consider approval of preliminary plans 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—6 
University of California, Berkeley 

Alameda County 
Biomedical and Health Sciences Building Step 2 

Action requested 
If approved, the requested action would approve preliminary plans. 

Scope Description 
This project is within scope. The Biomedical and Health Sciences Building Project Step 2 is 
the second phase of a fourphase construction project designed to facilitate interactive, 
multidisciplinary research into the molecular mechanisms of human disease.  A new building of 
204,650 outside gross square feet (ogsf), to be constructed on the former site of Warren Hall, 
will support five areas of research: infectious disease, cancer biology, stem cell biology and 
gene regulation, neuroscience and computational biology.  Steps 1, 3 and 4 are funded from 
nonState sources; Step 2 is the only Statefunded phase of the building project and the subject 
of this requested action. 

Step 1 includes demolition of the existing Warren Hall and construction of the building shell and 
core building infrastructure systems; Step 2 will complete 54,430 assignable square feet (90,717 
gross square feet) on the basement, first and fifth floors, providing wet and computational 
research laboratories and laboratory service functions, core research support facilities, 
instructional laboratories and service space, vivarium space, imaging facilities, academic and
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administrative offices, and building operations functions; Step 3 will build out lab and office 
space on the third and fourth floors to house a new Center for Stem Cell Research, and Step 4 
will build out the remaining space on the first and second floors, providing faculty research labs, 
instructional, office and meeting space and a 299seat auditorium. 

Funding and Project Cost Verification for Step 2 
This project is within cost.  Total project costs for Step 2  is $52.7 million in state funds, and 
UC staff report that total funding plan for Steps 1, 3 and 4 would total $211.2 million, comprised 
of UC campus funds, external financing, gifts and grants. 

$  52,700,000  total authorized project costs (State lease revenue bonds) 

$  55,700,000  total estimated project costs 

$                  0  project costs previously allocated 

$  55,700,000  project costs to be allocated:  preliminary plans $1,200,000, working drawings 
$2,000,000, construction $49,500,000 (State lease revenue bonds); equipment 
$3,000,000 (campus funds) 

CEQA 
The University certifies that the project is in compliance with the requirements of CEQA.  An 
Addendum to the 2020 UC Berkeley Long Range Development Plan was certified on May 15, 
2007, and a Notice of Determination was filed with the State Clearing House on May 17, 2007. 

Due Diligence 
The University has completed its due diligence review and concluded that there are no 
exceptions identified during the course of their investigation that would adversely impact the 
quiet enjoyment of the project area.  Review by the Department of General Services (or 
alternate approved service provider) is pending. 

Project Schedule for Step 2 
Approve preliminary plans  March 2009 
Approve working drawings  May 2009 
Complete construction  June 2011 (Step 2) 

Project Schedule for Full BuildOut (Steps 1 through 4) 

Step 1 is under construction. Working drawings for Step 3 are nearing completion. Construction 
completion for the full buildout of the project is expected in December 2011. 

Other 
Provision 5 of Item 64403010660, Chapters 268 and 269, Statutes of 2008 requires UC to 
provide a complete funding plan for the full buildout of the Biomedical and Health Sciences 
Building project (Steps 1 through 4) before the Board could authorize interim financing for Step 
2 of the project.  The complete funding plan is under review, and this action would allow UC to 
proceed with the design phase with the recognition that the corresponding reimbursement 
resolution would be brought for SPWB approval in the future.  In addition, this action is 
necessary to prevent the loss of $17 million in grant funds that is contingent on the project 
staying on schedule. 

Staff Recommendation:  Approve preliminary plans for Step 2.



17 
SPWB March 13, 2009 Meeting Agenda 

CONSENT ITEMS 

CONSENT ITEM—7 
DEPARTMENT OF VETERANS AFFAIRS (8955) 
FRESNO VETERANS HOME 
FRESNO COUNTY 

Authority:  Government Code Sections 15819.60, 15819.65, and 15819.70 

Consider the reestablishment of project scope and cost  $158,633,000 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—7 
Department of Veterans Affairs 

Fresno Veterans Home 
Fresno County 

Action Requested 
If approved, the requested action would reestablish scope and cost. 

Scope Description 
This project will design and construct a 239,000 gross square foot residential care facility (the 
Home) for 300 beds on approximately 26.22 acres of stateowned land along California Street in 
the City of Fresno.  The Home will provide various levels of care services for California veterans 
and/or their spouses, including skilled nursing (SNF), residential care for the elderly (RCFE) and 
memory care (MC).  Further, this project intends to utilize the designbuild delivery method.  Site 
improvements include access roads, surface parking, and landscaping.
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Funding and Project Cost Verification 
This project is funded through two sources: leaserevenue bonds authorized in Government 
Code Section 15819.65 and 15819.70, and the federal State Home Construction Grant 
Program.  Currently it is estimated that the state will fund 40 percent and the federal grant will 
fund 60 percent of the project costs.  However, the current federal commitment is $92.6 million. 
While this commitment is low, we anticipate that as the project progresses and updated project 
cost estimates are provided to the State Home Construction Grant Program that the federal 
commitment will rise to the level reflected below. 

$165,491,000  total authorized project costs 

$164,491,000  total estimated project cost ($63,453,000 Public Buildings Construction Fund, 
$95,180,000 State Home Construction Grant Program) 

$  4,343,000  project costs previously allocated: $77,000 due diligence and environmental 
review during acquisition of the project site, $4,266,000 performance criteria 
and request for proposal 

$160,148,000  project costs to be allocated: $121,655,000 design/build contract 
($111,718,000 construction, $9,099,000 indirect costs), $6,083,000 
contingency, $4,297,000 A&E, $8,937,000 agency retained and $13,318,000 
other project costs. 

CEQA 
The project will require compliance with CEQA. 

Real Estate Due Diligence 
A due diligence letter was provided on September 21, 2007.  Nothing was identified that would 
adversely impact the project. 

Project Schedule: 
Approve performance criteria  March 2009 
Issue designbuild proposal  April 2009 
Award designbuild contract  November 2009 
Complete construction  February 2012 

Other: 
• In the event that bonds cannot be sold, DVA acknowledges that it shall commit a sufficient 
portion of its support appropriation to repay all interim financing costs incurred on the 
project. 

• Government Code Section 15819.60 authorizes the construction of new veterans homes 
in the Greater Los Angeles and Ventura Counties (GLAVC), Shasta County, and Fresno 
County, and authorizes the utilization of the designbuild construction procurement 
process in Fresno and Shasta counties. 

• Government Code Section 15819.65 authorizes $162 million from the Public Building 
Construction Fund for the construction of new veterans homes in the GLAVC, Shasta 
County, and Fresno County. 

• Government Code Section 15819.70 authorizes an additional $30 million  lease  revenue 
authority for the Redding and Fresno veterans home projects, thereby providing adequate 
authority  to  fund  the anticipated  state  share  of  costs,  and authorizes  the  state  to  begin 
construction  prior  to  the  receipt  of  federal  funds  should there  be a  commitment,  but  no 
available funds.
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• This action supersedes the scope and cost established at the April 2007 State Public 
Works Board meeting, in which project cost was set at $144,706,000 and the scope was 
set to conform to federal space standards except for additional dining space.  The current 
scope is more in line with new concepts in veterans home design that will provide greater 
independence and a less institutional setting for its residents. 

Staff Recommendation:  Reestablish scope and cost.
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CONSENT ITEMS 

CONSENT ITEM—8 
DEPARTMENT OF VETERANS AFFAIRS (8955) 
REDDING VETERANS HOME 
SHASTA COUNTY 

Authority:  Government Code Sections 15819.60, 15819.65, and 15819.70 

Consider the reestablishment of project scope and cost  $91,416,000 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—8 
Department of Veterans Affairs 

Redding Veterans Home 
Shasta County 

Action Requested 
If approved, the requested action would reestablish scope and cost. 

Scope Description 
This project will design and construct a 127,000 gross square foot residential care facility (the 
Home) for 150 beds on approximately 26 acres of stateowned land along Knighton Road in the 
City of Redding.  The Home will provide various levels of care services for California veterans 
and/or their spouses, including skilled nursing (SNF), residential care for the elderly (RCFE) and 
memory care (MC).  Site improvements include access roads, surface parking and landscaping.
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Funding and Project Cost Verification 
This project is funded through two sources: leaserevenue bonds authorized in Government 
Code Section 15819.65 and 15819.70, and the federal State Home Construction Grant 
Program.  Currently it is estimated that the State will fund 40 percent and the federal grant will 
fund 60 percent of the project costs.  However, the current federal commitment is $47.4 million. 
While this commitment is low, we anticipate that as the project progresses and updated project 
cost estimates are provided to the State Home Construction Grant Program that the federal 
commitment will rise to the level reflected below. 

$94,642,000  total authorized project costs 

$94,642,000  total estimated project costs ($36,566,000 Public Buildings Construction Funds, 
$54,850,000 State Home Construction Grant Program) 

$  2,702,000  project costs previously allocated: $57,000 due diligence and environmental 
review during acquisition of the project site; $2,645,000 performance criteria and 
request for proposal 

$88,714,000  project costs to be allocated: $66,549,000 design/build contract ($60,879,000 
construction, $5,670,000 indirect costs), $3,328,000 contingency, $5,041,000 
A&E, $4,812,000 agency retained and $8,984,000 other project costs. 

CEQA 
The project will require compliance with CEQA. 

Real Estate Due Diligence 
A due diligence letter was provided on October 5, 2007.  Nothing was identified that would 
adversely impact the project. 

Project Schedule: 
Approve performance criteria  June 2009 
Award designbuild contract  January 2010 
Complete construction  December 2011 

Other: 
• In the event that bonds cannot be sold, DVA acknowledges that it shall commit a sufficient 

portion of its support appropriation to repay all interim financing costs incurred on the 
project. 

• Government Code Section 15819.60 authorizes the construction of new veterans homes 
in the Greater Los Angeles and Ventura Counties (GLAVC), Shasta County, and Fresno 
County, and authorizes the utilization of the designbuild construction procurement 
process in Fresno and Shasta counties. 

• Government Code Section 15819.65 authorizes $162 million from the Public Building 
Construction Fund for the construction of new veterans homes in the GLAVC, Shasta 
County, and Fresno County.
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Other: (continued) 

• Government Code Section 15819.70 authorizes an additional $30 million lease revenue 
authority for the Redding and Fresno veterans home projects, thereby providing adequate 
authority to fund the anticipated state share of costs, and authorizes the state to begin 
construction prior to the receipt of federal funds should there be a commitment, but no 
available funds. 

• This action supersedes the scope and cost established at the April 2007 State Public 
Works Board meeting, in which project cost was set at $77,268,000 and the scope was set 
to conform to federal space standards except for additional dining space.  The current 
scope is more in line with new concepts in veterans home design that will provide greater 
independence and a less institutional setting for its residents. 

Staff Recommendation:  Reestablish scope and cost.



23 
SPWB March 13, 2009 Meeting Agenda 

ACTION ITEMS 

ACTION ITEM—1 

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
RICHARD J. DONOVAN CORRECTIONAL FACILITY 
UPGRADE SEWAGE GRINDER SYSTEM 
SAN DIEGO, SAN DIEGO COUNTY 

Authority:  Section 28(a) of Chapter 7, Statues of 2007 

Consider: 

a.  approval of preliminary plans 

b.  recognition of a scope change 

c.  approval of increased cost within appropriation 

ACTION ITEMS 

STAFF ANALYSIS ITEM—1 
Department of Corrections and Rehabilitation 

Richard J. Donovan Correctional Facility, Upgrade Sewage Grinder System 
San Diego, San Diego County 

Action Requested 
If approved, the requested action would approve preliminary plans, recognize a scope 
change, and approve increased cost within appropriation. 

Scope Description 
This project is not within scope.  At its September 12, 2008 meeting, the Board established 
the scope, cost and schedule for this project as described in a notification letter sent to the 
Legislature on August 14, 2008.  The authorized scope of this project currently includes 
rerouting a portion of the existing sewer line to and from a new grinding system, construction of 
a concrete pit to house the new grinding system, and installation of a new sewage grinding 
system to pulverize, screen and remove solids from Richard J. Donovan Correctional Facility’s 
waste discharge.
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The Department of Corrections and Rehabilitation (CDCR) requests a scope change to add an 
access road to the scope of this project.  The existing system does not produce solid waste so 
an access road was previously unnecessary.  The proposed access road will be approximately 
12 feet wide and 500 feet long and it is necessary to enable service trucks to collect and 
transport solid waste generated by the new sewage grinders to an offsite location.  Preliminary 
plans have been completed for this project and CDCR indicates that they will not need to be 
altered to facilitate this scope change.  Rather, this scope change item will be incorporated into 
the working drawings. 

On February 23, 2009, Finance notified the chairs of the Joint Legislative Budget, the Senate 
Appropriations, and Assembly Appropriations Committees of its intent to recommend 
recognizing this scope change to the Board contingent on expiration of the 20day notice period 
on March 15, 2009, without adverse comment. 

Funding and Cost Verification 
This project is not within cost.  The Board action taken on September 12, 2008, to establish 
the scope, cost, and schedule for this project included allocating $2,237,000 General Fund from 
the appropriation made in Section 28(a) of Chapter 7, Statutes of 2007 (AB 900) for design and 
construction of this project.  The estimated cost associated with this scope change is $78,000. 
This cost will be funded by an increase to the amount allocated for this project from the General 
Fund appropriation in AB 900. 

$2,237,000  total authorized project cost 

$2,315,000  total estimated project cost 

$2,237,000  project costs previously allocated:  $183,000 preliminary plans, $100,000 working 
drawings, $1,954,000 construction ($1,586,000 contract, $128,000 contingency, 
$189,000 other project costs, and $51,000 agency retained items) 

$  78,000  requested increased cost within appropriation:  construction ($68,000 contract, 
$5,000 contingency, and $5,000 other project costs) 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on July 22, 2008, and the statute 
of limitations expired on August 26, 2008, without adverse comment. 

Real Estate Due Diligence 
The Department of General Services completed a Summery of Conditions Letter for this project 
on September 29, 2008, and it is noted that no significant issues were identified. 

Project Schedule 
Approve preliminary plans  March 2009 
Approve working drawings  June 2009 
Complete construction  March 2010 

Staff Recommendation:  Approve preliminary plans, recognize a scope change, and 
approve increased cost within appropriation contingent on 
expiration of the 20day notification period without adverse 
Legislative comments.
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ACTION ITEMS 

ACTION ITEM—2 
CALIFORNIA COMMUNITY COLLEGES (6870) 
SANTA BARBARA COMMUNITY COLLEGE DISTRICT, HIGH TECHNOLOGY CENTER 
SANTA BARBARA CITY COLLEGE, SANTA BARBARA COUNTY 

Authority:  Chapter 208, Statutes of 2004, item 68703016041 (53), 
as reappropriated by the Budget Act of 2005, 
as reappropriated by the Budget Act of 2006, 
Chapters 171 and 172, Statutes of 2007, Item 68703016049 (40), 
as reappropriated by the Budget Act of 2008 

Consider: 

a.  recognition of a scope change 
b.  approval of preliminary plans 

ACTION ITEMS 

STAFF ANALYSIS ITEM—2 

Item Pulled
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OTHER BUSINESS 

NONE 

REPORTABLES 
To be presented at the meeting.


